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ESTIMATE RUN 09/12/2014

ESTIMATE SUMMARY 09:16:43

CONTID: C19083R        ESTIMATE NO: 0006 PROG 2005

PCN: 19083R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GUARDRAIL UPGRADES PERCENT TIME:

PROJECT NO: SHE070A-013                   

I-70 GUARDRAIL UPGRADES

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/27/2014 DATE TIME STARTED 01/28/2014

4850 GEIGER BLVD DATE LET 10/31/2013 DATE WORK BEGAN 01/28/2014

 DATE AWARDED 11/07/2013 DATE TIME STOPPED 08/28/2014

 DATE CONTRACT EXECUTED 12/02/2013 DATE ACCEPTED 08/28/2014

COLORADO SPRINGS CO 80915                  DATE NOTICE TO PROCEED 01/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,341,285.80 PARTICIPATING $ $ 313,076.80

AWARD PROJECT AMT: 1,276,700.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.00

WORK DAYS

WORK DAYS

95.18%

64,639.99

313,076.80

313,076.80

313,076.80

$

$

$

$

1,276,645.81

0.00

1,276,645.81

0.00

1,276,645.81

-19,150.51

0.00

1,257,495.30

0.00

AMOUNT DUE 1,257,495.30 313,076.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,076.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

EAGLE  

96.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 19083R-BID   ESTIMATE RUN 09/12/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Guardrail Type 3 19,590.000

7,888.000

202-01130  
 

34,347.5027,478.000

9,860.00

27,478.000

LF  

1.25000

0010 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

17.50000

0015 Removal of End Anchorage 109.000

14.000

202-01300  
 

24,600.00123.000

2,800.00

123.000

EACH

200.00000

0020 Potholing 12.000

1.000

203-01597  
 

1,300.0013.000

100.00

13.000

HOUR

100.00000

0025 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.25000

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

800.001.000

0.00

1.000

EACH

800.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

95.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

80.00000

0045 Guardrail Type 3 (6-3 Post Spacing) 22,489.000

7,863.000

606-00301  
 

566,064.8030,352.000

146,644.95

30,352.000

LF  

18.65000

0050 Concrete Glare Screen (Precast Type 7) 0.000

0.000

606-00755  
 

0.000.000

0.00

0.000

LF  

100.00000

0055 End Anchorage Type 3D 16.000

6.000

606-01340  
 

19,800.0022.000

5,400.00

22.000

EACH

900.00000
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PCN: 19083R-BID   ESTIMATE RUN 09/12/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Transition Type 3G 2.000

0.000

606-01370  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0065 Transition Type 3H 1.000

0.000

606-01380  
 

910.001.000

0.00

1.000

EACH

910.00000

0070 Transition Type 3L 13.000

2.000

606-01395  
 

15,000.0015.000

2,000.00

15.000

EACH

1,000.00000

0075 Median Terminal 38.000

4.000

606-01460  
 

149,940.0042.000

14,280.00

42.000

EACH

3,570.00000

0080 End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

6,960.003.000

0.00

3.000

EACH

2,320.00000

0085 End Anchorage (Flared) 31.000

2.000

606-02005  
 

66,000.0033.000

4,000.00

33.000

EACH

2,000.00000

0090 *Tensioned Cable Barrier (TL-3) 0.000

0.000

606-20013  
 

0.000.000

0.00

0.000

LF  

12.00000

0095 End Anchorage (Tensioned Cable Barrier) 4.000

0.000

606-21010  
 

9,648.004.000

0.00

4.000

EACH

2,412.00000

0100 *Mobilization 0.475

0.525

626-00000  
 

222,000.001.000

116,550.00

1.000

L S 

222,000.00000

0105 Public Information Services 0.500

0.500

626-01000  
 

5,500.001.000

2,750.00

1.000

L S 

5,500.00000

0110 *Traffic Control Inspection 5.000

0.000

630-00007  
 

1,000.005.000

0.00

5.000

DAY 

200.00000
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PCN: 19083R-BID   ESTIMATE RUN 09/12/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 58.000

10.000

630-00012  
 

20,400.0068.000

3,000.00

68.000

DAY 

300.00000

0120 *Construction Traffic Sign (Panel Size A) 7.200

0.800

630-80341  
 

100.008.000

10.00

8.000

EACH

12.50000

0125 *Construction Traffic Sign (Panel Size B) 27.900

3.100

630-80342  
 

387.5031.000

38.75

31.000

EACH

12.50000

0130 *Construction Traffic Sign (Panel Size C) 23.400

8.600

630-80343  
 

400.0032.000

107.50

32.000

EACH

12.50000

0135 *Construction Information Sign 3.600

0.400

630-80348  
 

2,400.004.000

240.00

4.000

EACH

600.00000

0140 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

10,200.002.000

1,020.00

2.000

EACH

5,100.00000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

3,800.002.000

380.00

2.000

EACH

1,900.00000

0150 *Drum Channelizing Device 88.200

9.800

630-80360  
 

1,470.0098.000

147.00

98.000

EACH

15.00000

0155 *Drum Channelizing Device (With Light) (Flashing) 2.700

0.300

630-80363  
 

36.003.000

3.60

3.000

EACH

12.00000

0160 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

18.50000

0165 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

30.00000
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PCN: 19083R-BID   ESTIMATE RUN 09/12/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Cone 180.000

20.000

630-80380  
 

2,450.00200.000

245.00

200.000

EACH

12.25000

0175 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

15.00000

0180 *Mobile Attenuator 58.000

10.000

630-85041  
 

23,800.0068.000

3,500.00

68.000

DAY 

350.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0195 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0215 Gdrail Ty 7 (Spec) Guardrail Type 7 (Special) 26.000

0.000

606-00705  
 

7,150.0026.000

0.00

26.000

LF  

275.00000

0220 Tensioned Cable Barrier (TL-4) 3,899.000

0.000

606-20014  
 

70,182.003,899.000

0.00

3,899.000

LF  

18.00000

0225 Added Item (Lump Sum)/ REPAIR 12 INCH CONCRETE PIPE 
BROKEN DURING GUARDRAIL INSTALL

1.000

0.000

900-00014  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

CAT 1,274,645.80313,076.801,339,285.80CURRENT AMT0200 $ $ $
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PCN: 19083R-BID   ESTIMATE RUN 09/12/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 1,276,645.80313,076.80$1,341,285.80$CURRENT AMTPROJECT TOTAL


